

Draft Machine Studies

Schedule for Run3-14, 2003

December 22th, 0000 - December 22th, 2400

Time	Descriptions	Studios	SRStatus
	Monday, 12/22/03		
0000-0015	Record XBPM data for user orbit	OPS	SR Beam
0015-0100	Added Dosimetry badges in Zone A	Grimmer	Zone A Access
0015-0130	Change S40C1 & S39 Kicker Blowers	Morrison	Zone F Access
0015-0100	Change MPS current Limit to 245mA	CTL Group	No impact
0015-0230	Configure SR RF systems for parallel operation	RF Group	No Beam
0230-????	Began Filling the Ring to 225mA in a 648 bunch Fill Pattern. This study is planned to be completed by 13:30, but that is not guaranteed.	OPS/OAG/ RF/ME/Vac /OES/APG	Stored Beam & Injection
????-???? 4 hours	If "high current" study completed: Bunch purity measurements for direct injection.	Sereno	Stored beam and injection
????-???? 2 hours	If "high current" study completed: ID feedforward software testing.	Shang	Stored beam and injection
2400	Shutdown Linac/PAR, Booster and SR equipment for Dec/Jan04 Maintenance Period.	OPS	Shutdown