

Machine Studies

Schedule for Run02-12, 2004

August 10th, 0800 - 1600

Time	Descriptions	Studios	SRStatus
Tuesday, 8/10/04			
0800-0805	Record XBPM data for user orbit with TopUp running. Keep the beam at the end.	OPS	SR Beam
0805-1000	Test operation of the PAR harmonic power amplifiers.	Grelick	Limited injection
0805-1000	Operator training - Linac. Parallel to PAR rf work.	Leeson	Limited Inj
0805-0930	S40 cavity 4 tuner repair.	RF group	ACCESS Zone F
0805-1000	SCR testing. Parallel to PAR rf work.	Borland Shang	
1000-1200	PAR bunch cleaning test.	Sereno Borland Yao	Stored beam and injection
1200-1330	Test orbit controllaw despiking reramping.	Borland Shang	Limited injection
1200-1330	Operator training - Linac. Parallel to despiking reramping.	Gagliano	Limited injection
1330-1500	RTFB tests.	Singh Lenkszus	Stored beam and injection
1500-1600	Ready for 0+24X1 fill pattern, low emittance, TopUp	OPS	Stored beam and injection