

Machine Studies

Draft Schedule for Run01-6, 2007

March 6th 0800 – March 7th 0800

Time	Descriptions	Studiers	SR Status
Tuesday, 3/6/07			
0800-0810	Collect XBPM orbit data	OPS	Stored Beam & Injection
0810-1000	Reboot R3.13.10 iocs	Controls	No Beam
0810-0900	Swap out S25A:Q2 & S25B:Q5	Puttkammer	No Beam
0810-0900	Troubleshoot FE vacuum com. problem	Smith	May affect run control
0900-1100	Troubleshoot linear encoders	Smith	May affect run control
1000-1100	32ID shielding verification	Ramanathan	Stored beam & Injection
1100-1400	Orbit database work.	Singh	Stored beam & Injection
1400-1800	Xbpm data collection.	Decker	Stored beam & Injection
1800-2100	Test feedbackdrive with signal generator.	Yao	Stored beam & Injection
2100-2300	SR training.	Poncin	Stored beam & Injection
2300-2400	Reference lattice work.	Sajaev	Stored beam & Injection
Wednesday, 3/7/07			
0000-0300	Reference lattice work (continued).	Sajaev	Stored beam & Injection
0300-0700	All ID RHB lattice work.	Sajaev	Stored beam & Injection
0700-0800	Prepare for User beam	OPS	Stored Beam & Injection