

Machine Studies

Draft Schedule for Run03-9, 2009

December 1st 0800 - December 2nd 0800

Time	Descriptions	Studiers	SR Status
Tuesday, December 01, 2009			
0800-0810	Collect XBPM orbit data	OPS	Stored Beam & Injection
0810-0900	Gap Scans and update IDGapFF look-up tables	Schroeder/OPS	Stored Beam & Injection
0900-0930	Reboot interleaving DSP's	Fors	No Injection
0900-0930	Reboot iocs37vp iocs39vp	Xu	No Beam
0900-0930	Switch K3 to Injector Test Stand	OPS	No Injection
0930-1100	Repair LTP:Q10:PS	Hillman	No injection
0930-1030	Move BLM shielding	Erwin	Access Zone E
0930-1130	Repair water leak in sector 15 cabinet 4	Puttkammer	No Beam
0900-1300	Shutdown RP-X4-7 (takes down PW to 29-30 and 26-27 beamlines)	Stevens	No Beam
1300-1700	Measure feedback damping time, 24 singlet pattern	Yao	Stored Beam & Injection

1700-1900	SR training (15-23)	Thomas	Stored Beam & Injection
1900-2400	BPM studies	Decker	Stored Beam & Injection
	Wednesday, December 02, 2009		
0000-0300	BPM studies	Decker	Stored Beam & Injection
0300-0500	SR training (23-07)	Weyer	Stored Beam & Injection
0500-0530	Switch K3 to WL (normal K3 down mode)	OPS	No injection
0530-0700	OPEN		
0700-0800	Prepare for User beam	OPS	Stored Beam & Injection