

Machine Studies

Draft Schedule for Run03-10, 2012

December 6th 0800 – December 7th 0800

Time	Descriptions	Studios	SR Status
	Tuesday, December 04, 2012		
0800-0810	Collect XBPM orbit data	OPS	Stored Beam & Injection
0810-0930	Gap Scans and update IDGapFF look-up tables	Schroeder/ OPS	Stored Beam & Injection
0930-1000	Reboot iocbramp	Xu	No Injection
1000-1230	Test ramp correction stability	Yao, Shang, Laird, Xu	Limited Injection
0930-1130	Add RTDs to double sectors	Erwin, Kirshenbaum	No Beam
0930-1130	Install temperature electronic chassis in S31/32	Erwin	No Beam
0930-1230	Move external monitors in Zone F	Wang	No Beam
0930-1230	Thermal scan Zone C PS	Puttkammer	No Beam
1230-1530	test a couple SCR files for dispersion correction	C. Wang	Stored beam & injection
1530-1830	Energy spread measurement. 16-mA in single bunch	Chae	Stored beam & injection

1830-2230	shielding testing	Xiao/Vacca	Stored beam & injection
2230-2400	Orbit switch to 324 singlets	Xiao	Stored beam & injection
	Wednesday, December 05, 2012		
0000-0230	Orbit switch to 324 singlets (continued)	Xiao	Stored beam & injection
0230-0630	DA measurement with CPU/IEX on	Xiao	Stored beam & injection
0630-0800	Prepare for User beam	OPS	Stored Beam & Injection