

Machine Studies

Draft Schedule for Run02-8, 2013

July 16th 0800 - July 17th 0800

Time	Descriptions	Studiers	SR Status
Tuesday, July 16, 2013			
0800-0810	Collect XBPM orbit data	OPS	Stored Beam & Injection
0810-0930	Gap Scans and update IDGapFF look-up tables	Schroeder	Stored Beam & Injection
0930-1030	Diagnose problem w/ RF4 crowbar cabinet VESDA	RF Group	No Beam
1000-1100	Replace S37/C1 blowers	Morrison	Access Zone F
0930-1030	Install fiber splitter for SPX at iocs39fb	Lenkszus	No Beam
1100-1130	Recover storage ring	OPS	Stored beam & injection
1130-1200	Continue checkout of 16C:P0	Schroeder	Stored beam
1200-1600	test IEX polarity switch	Xiao/M. Smith	Stored beam & injection
1600-2000	setup high beta inj. lattice.	Xiao	Stored beam & injection
2000-2400	accumulation limit on reference orbit	Emery	Stored beam & injection
Wednesday, July 17, 2013			
0000-0400	continue 3NLSS+SPX+RHB setup	Sajaev	Stored beam & injection
0400-0700	OPEN		
0700-0800	Prepare for User beam	OPS	Stored Beam & Injection