

Machine Studies

Draft Schedule for Run03-11, 2013

December 10th 0800 – December 11th 0800

Time	Descriptions	Studiers	SR Status
	Tuesday, December 10, 2013		
0800-0810	Collect XBPM orbit data	OPS	Stored Beam & Injection
0810-0930	Gap Scans and update IDGapFF look-up tables	Schroeder/ OPS	Stored Beam & Injection
0930-1000	RF waveguide switch	RF Group	
0930-1130	Take SR kicker thyatron grid measurements	Donley	No Beam
0930-1130	Move external monitoring equipment S15	Wang	No Beam
0930-1130	Thermal scan SR Zone A converters	Puttkammer	No Beam
0930-1130	Monitor +5v & +12v Gespac supplies in S4	Jordan	No Beam
1000-1200	Investigate low RF gain and poor efficiency at RF3	RF Group	No Beam
1200-1300	Troubleshoot IOCRF3HVPS reboot	DiMonte	Stored Beam & Injection
1300-1400	SR training	Obasohan	Stored Beam & Injection

1400-1600	Evaluate RF3 with beam	RF Group	Stored Beam & Injection
1600-2000	On-axis injection efficiency measurement	Emery	Stored Beam & Injection
2000-2400	Injection Study	Sajaev	Stored Beam & Injection
	Wednesday, December 11, 2013		
0000-0630	P2 Offset measurement (cont)	OPS	Stored Beam & Injection
0630-0800	Prepare for User beam	OPS	Stored Beam & Injection