

Machine Studies

Draft Schedule for Run03-12, 2013

December 17th 0000 – December 18th 0000

Time	Descriptions	Studiers	SR Status
	Tuesday, December 17, 2013		
0000-0010	Collect XBPM orbit data	OPS	Stored Beam & Injection
0010-0200	SR training	Obasohan	Stored Beam & Injection
0200-0700	SCU0 steering study	Harkay	Stored Beam & Injection
0700-0900	PAR fundamental trip investigation	Yao/Horan	No Beam
0800-0900	RF waveguide switch monitor RF-3	RF Group	No Beam
0900-1100	Booster sextupole current ramp script test	Yao/Shange	No Beam
0700-1100	Investigate IEX BPLD failure	Deriy	No Beam
1100-1300	Tweak RF-3 for operations (as needed)	RF Group	Stored Beam & Injection
1300-1500	Injector training	Angel	Limited Injection
1300-2200	Prepare optics for next APS start up	Xiao	Stored Beam & Injection
2200-2400	Slow Shutdown	OPS	No Beam

--	--	--	--