

Machine Studies

Draft Schedule for Run03-11, 2014

December 9th 0800 – December 10th 0800

Time	Descriptions	Studios	SR Status
	Tuesday, December 9, 2014		
0800-0810	Collect XBPM orbit data	OPS	Stored Beam & Injection
0830-1030	Swap out quad converters S9/10	Vargas	No Beam
0830-1030	Measure SR raw water flows Zones B & C	Goetzen	No Beam
0830-1030	Thermal scan Zone D converters	Donkers	No Beam
0830-1230	Replenish Helium in SCU0	Hasse, Kasa	Access Zone A
0830-1130	Laser alignment	Dooling	Access Linac
1230-1400	SR training (09-15)	Angel	Stored Beam & Injection
1400-1800	Libera P0 studies and Update square matrices	Sereno	Stored Beam & injection
1800-2000	Injector operator training	Henry	Stored Beam & injection
2000-2300	remeasure local impedance in ID4	Emery/ Sajaev	Stored Beam & injection
2300-2400	measure ID4 (CPU) chamber aperture with	Emery/	Stored Beam

	beam	Xiao	& injection
	Wednesday, December 10, 2014		
0000-0100	measure ID4 (CPU) chamber aperture with beam (continued)	Emery/ Xiao	Stored Beam & injection
0100-0300	BPM offset measurement	Xiao	Stored beam & injection
0300-0600	Prepare beam orbit for SCU1 commissioning	Xiao	Stored beam & injection
0700-0800	Prepare for User beam	OPS	Stored Beam & Injection