

# Machine Studies

## Draft Schedule for Run01-6, 2015

March 10th 0800 – March 11th 0800

Time	Descriptions	Studiers	SR Status
<b>Tuesday, March 10, 2015</b>			
0800-0810	Collect XBPM orbit data	OPS	Stored Beam & Injection
0810-0930	Gap Scans and update IDGapFF look-up tables	Schroeder	Stored Beam & Injection
0930-1130	Replace cracked water hoses in Zone F	Goetzen	No Beam
0930-1130	Investigate S1 GESPAC remote reset	Puttkammer	No Beam
0930-1130	Investigate S32B:Q4	Vargas	No Beam
0930-1130	Investigate L1:SC3:VL readback	Donkers	Limited Injection
0930-1130	Tune PAR RF-12 system #2	RF Group	Limited Injection
0930-1330	Perform cathode emission curve on RF-5	RF Group	Limited Injection
1000-1030	Check out revolver	Merritt	Access Zone F
1100-1500	RG2 tuning	Yin-E Sun /Dooling	Limited Injection
1200-1600	4x4 feedback test in S27	Sereno	Limited Injection
1330-1500	Booster training (09-15)	Henry	Limited Injection
1500-1800	Booster tune shift vs charge	Yao/Lindberg/ Calvery/ Harkay	Limited Injection
1600-1700	Setup S1 BPM	Sereno	Limited Injection
1800-2100	RG1 verification	Pasky	Gun beam only
2100-2300	SR training (15-23)	Frausto	Stored Beam & Injection
2300-2400	Measure coupling resonance width	Xiao	Limited Injection
<b>Wednesday, March 11, 2015</b>			
0000-0300	Measure coupling resonance width	Xiao	Limited Injection
0000-0200	Linac training (23-07)	Smith	Limited Injection
0300-0700	Setup RHB	Sajaev	Stored Beam &

			<b>Injection</b>
<b>0700-0800</b>	<b>Prepare for User beam</b>	<b>OPS</b>	<b>Stored Beam &amp; Injection</b>