

Machine Studies

Draft Schedule for Run01-3, 2016

February 16th 0800 - February 17th 0800

Time	Descriptions	Studiers	SR Status
	Tuesday, February 16, 2016		
0800-0810	Collect XBPM orbit data	OPS	Stored Beam & Injection
0810-0930	Gap Scans and update IDGapFF look-up tables	Schroeder	Stored Beam & Injection
0930-1000	Switch pumps 523 & 525	Wright	No Beam/Injection
0930-1030	Shutdown AHU5012 for S25/26	Erwin/FMS	No Beam
0930-1030	Waveguide switch to RF-1 w/ MPS/ACIS validations	RF Group/OPS	No Beam
0930-1030	Investigate WARN #443.0 : CC3 Warning	Bombard	No Beam
1030-1130	Investigate possible problem with S33ID DS BPLD	Brill, Erwin	No beam
0930-1030	Validate L6/ITS ACIS interface	Pasky	No Injection
0930-1130	Booster long ramp tuning	Yao	No Injection
0930-1130	Swap out quads in S36/38	Puttkammer	No Beam
1000-1100	Replace S:BM klixons in S26	Wright	Access Zone D
1130-1200	Validate 33ID BPLDs if necessary	Erwin	Stored beam & inj.
1200-1600	Sector 27 4x4 test studies	Sereno, et al	Stored beam & occ. inj.
1400-1600	setup 1Hz booster operation mode	Yao	Limited injection
1600-1630	Waveguide switch back to RF-4	RF Group	No Beam
1630-1730	measure P0 feedback beam position sensitivity calibration (for noise estimate). 24-singlet 100mA stored beam	Yao	Stored beam
1730-2130	RG1 set up	Yin-e Sun, Dooling	Limited injection

2130-2400	injection study	Xiao	Stored beam & injection
	Wednesday, February 17, 2016		
0000-0330	injection study	Xiao	Stored beam & injection
0330-0700	OPEN		
0700-0800	Prepare for User beam	OPS	Stored Beam & Injection