



Machine Studies

Draft Schedule for Run03-6, 2016

November 7th 0800 – November 8th 0800

Time	Descriptions	Studiers	SR Status
Monday, November 7, 2016			
0800-0810	Collect XBPM orbit data	OPS	Stored Beam & Injection
0810-0930	Gap Scans and update IDGapFF look-up tables	Schroeder	Stored Beam & Injection
0930-1130	Swap out SR Zone A sextupole converters	Ackley	No Beam
0930-1130	Investigate S40B:V4	Vargas	No Beam
0930-1130	Test calibration of L1 ss amplifier	Ma	No Beam
0930-1130	Switch to PAR RF back-up systems	RF Group	No injection
0930-1130	Check connectors on RF2	RF Group	No beam
0930-1130	Check blower on RF4 klystron garage	RF Group	No beam
0930-1130	Check for nitrogen leak on RF5 T/R set	RF Group	No injection
1000-1030	Remove parts from Zone A	Zientek	Access Zone A
1000-1100	Check bellows & endbox at 4-ID upstream location	Morrison	Access Zone A
1130-1200	Recover injectors/SR	OPS	Stored beam &

			injection
1200-2400	Investigate SR injection efficiency & lifetime	Sajaev, Emery, Xiao, Borland	Stored beam & injection
	Tuesday, November 8, 2016		
0000-0700	Investigate SR injection efficiency & lifetime (continued)	Sajaev, Emery, Xiao, Borland	Stored beam & injection
0700-0800	Prepare for User beam	OPS	Stored Beam & Injection