

Machine Studies

Draft Schedule for Run02-4, 2018

June 18th 0800 - June 19th 0800

Time	Descriptions	Studios	SR Status
Monday, June 18, 2018			
0800-0810	Collect XBPM orbit data	OPS	Stored Beam & Injection
0810-0930	Gap Scans and update IDGapFF look-up tables	Hahne	Stored Beam & Injection
0930-1030	Replace external 24V PS for S9/10 vac MPS	Benes	No Beam
0930-1130	Replace relays for S2/3 & S26/27 T2 energy dumping resistors	PS Group	No Beam
0930-1130	RTFB DSP processing measurements	Xu	No Beam
1000-1100	Map PAR bypass line for LTL removal	Hoyt, Survey	Access PAR
1000-1100	Mount unistrut for PAR BLM cable	Dombrowski	Access PAR
1100-1300	PAR chromaticity measurements and adjustment	Yao/Harkay/Shang	No Injection
1300-1600	ID1 SCU perturbation	Emery/Sarvjit	Stored Beam & Injection
1600-1700	XBPM sanity check script testing	Hahne/Shang	Stored Beam & Injection
1700-1800	Libera Brilliance+ DDC mode noise study in S27	Sereno/Brill	Stored Beam & Injection

1800-2200	Sector 27 FBC closed loop response matrix measurements	Sereno et al.	Stored Beam & Injection
2200-2400	6ID:P2 and 27ID:P2 testing (S27 shutter permit required)	Sereno/Wootton/Bingxin	Stored Beam & Injection
Tuesday, June 19, 2018			
0000-0200	6ID:P2 and 27ID:P2 testing (S27 shutter permit required)	Sereno/Wootton/Bingxin	Stored Beam & Injection
0200-0700	Commissioning tool testing	Sajaev	Stored Beam & Injection
0700-0800	Prepare for User beam	OPS	Stored Beam & Injection