

Machine Studies

Draft Schedule for Run02-9, 2018

July 23th 0800 - July 24th 0800

Time	Descriptions	Studios	SR Status
Monday, July 23, 2018			
0800-0810	Collect XBPM orbit data	OPS	Stored Beam & Injection
0810-0930	Gap Scans and update IDGapFF look-up tables	Hahne	Stored Beam & Injection
0930-1130	Troubleshoot PAR VTR1012 digitizer	DiMonte	No Injection
0930-1130	Measure SR IK4	Abid	No Beam
0930-1130	SR IS1 PS testing	Deriy	No Beam
0930-1130	Install 1-30Hz besocm	Keane	No Injection
1130-1330	Measure PAR kicker waveform with screen	Yao/Hillman	No Injection
1330-1500	SR Injection checkout (related to PAR rf phase issue)	Harkay/Yao/ Dimonte	Stored Beam & Injection
1500-1800	Test P0 feedback upgrade	Yao/Shang/ Dimonte	Stored Beam & Injection
1800-2200	Orbit Switch	Xiao	Stored Beam & Injection
2200-2400	RHB at ID25	Emery	Stored Beam & Injection

	Tuesday, July 24, 2018		
0000-0100	RHB at ID25	Emery	Stored Beam & Injection
0100-0400	Commissioning simulation	Sajaev	Stored Beam & Injection
0400-0700	Turn-by-Turn benchmarking	Sajaev	Stored Beam & Injection
0700-0800	Prepare for User beam	OPS	Stored Beam & Injection