

Machine Studies

Draft Schedule for Run01-11, 2019

April 8th 0800 – April 9th 0800

Time	Descriptions	Studios	SR Status
Monday, April 8, 2019			
0800-0810	Collect XBPM orbit data	OPS	Stored Beam & Injection
0810-0930	Gap Scans and update IDGapFF look-up tables	Hahne	Stored Beam & Injection
0930-1030	Troubleshoot S27B:P5	Bui	No Beam
0930-1130	Remove blanking plate in RF Test stand	RF Group	No Beam
0930-1130	SR PS maintenance	PS group	No Beam
1000-1100	Evaluate pump locations for new interlocks	Gagliano	Access Booster
1000-1200	Measure PAR:RF12 input coupling	RF Group	Access PAR
1015-1100	RF coupler measurements	Bromberek	Access Booster
1200-1230	SR recovery	OPS	Stored Beam & Injection
1230-1430	Test TFB system	Yao/Dimonte	Stored Beam & Injection
1230-1430	PAR training (07-15)	Ronzhin/Orne	Stored Beam & Injection
1430-1530	PAR kicker measurements	Yao	Limited

			Injection
1530-1630	Verify BPM waveform collection during beam dumps	Sajaev	Stored Beam & Injection
1630-1930	S37 triple RHB at 7 GeV	Yipeng Sun/Emery/Sajave	Stored Beam & Injection
1930-2200	Set up vertical orbit bumps for S37 scraper lattice	Sajaev	Stored Beam & Injection
2200-2400	6 GeV S37-RHB test (115mA)	Emery/Berenc/Kallakuri	Stored Beam & Injection
Tuesday, April 9, 2019			
0000-0500	6 GeV S37-RHB test (115mA)	Emery/Berenc/Kallakuri	Stored Beam & Injection
0500-0700	SR training (23-07)	Davis/LaBuda	Stored Beam & Injection
0700-0800	Prepare for User beam		