

Machine Studies

Draft Schedule for Run01-4, 2019

February 18th 0800 – February 19th 0800

Time	Descriptions	Studios	SR Status
Monday, February 18, 2019			
0800-0810	Collect XBPM orbit data	OPS	Stored Beam & Injection
0810-0930	Gap Scans and update IDGapFF look-up tables	Hahne	Stored Beam & Injection
0930-1030	Swap phase detector module in RF2 LLRF	Madden	No Beam
0930-1030	Switch over pumps 903, 401, 521 (bump-less)	Wright	No Beam
0930-1130	Install ZVV meters in Zone B T1	Vargas	No Beam
0930-1130	Check (replace)cable connections in BSF-U PS	Vanis	No Beam
0930-1130	Continue work on iocbbpm3	Pietryla	Limited Injection
0930-1130	Replace INJ cavity 2 tuner control crate	Yoder	No Beam
1000-1100	Check PAR RTD connections	Erwin	Access PAR
1130-1200	Recover SR	OPS	Stored Beam & Injection
1200-1600	XBPM MOMBO Gap scans	Sereno	Stored Beam & Injection
1600-1800	Investigate 11 BM X-BPM readback	Yang/Hahne	Stored Beam & Injection

1800-2100	Test transverse FB system	Yao/Dimonte	Stored Beam & Injection
2100-2400	BTS measurement	Xiao	Limited Injection
	Tuesday, February 19, 2019		
0000-0300	BTS measurement	Xiao	Limited Injection
0300-0700	BPM offset measurement	OPS	Stored Beam & Injection
0700-0800	Prepare for User beam	OPS	Stored Beam & Injection