

Machine Studies

Draft Schedule for Run03-10, 2019

December 9th 0800 – December 10th 0800

Time	Descriptions	Studiers	SR Status
Monday, December 9, 2019			
0800-0810	Collect XBPM orbit data	OPS	Stored Beam & Injection
0810-0930	Gap Scans and update IDGapFF look-up tables	Hahne	Stored Beam & Injection
0930-1030	Switchover pump P-523	Wright	No Beam
0930-1130	Troubleshoot S38A:P4 BPM	Bui	No Beam
0930-1130	Waveguide switch to RF-2 & 4	RF Group	No Beam
0930-1130	Install preamp phase shifter at L5	RF Group	Limited Injection
0930-1130	Modify and validate L6 interlocks	Pietryla	Limited Injection
0930-1230	Neural network training	Borland	Limited Injection
0930-1230	28ID Front end work	Boron/Budz	Access Zone D
1000-1100	Install thermal imaging camera at 25ID	Erwin	Access Zone D
1230-1300	SR recovery	OPS	Stored Beam & Injection
1300-1500	PAR training (07-15)	Ronzhin/Berkland	Limited Injection
1500-1700	L3 Charge optimization	Shang	No Injection

1700-1900	IEX orbit vs fill parttern	Xiao	Stored Beam & Injection
1900-2400	Lattice/Orbit bump test for S37 Scraper	Sajaev/Emery	Stored Beam & Injection
	Tuesday, December 10, 2019		
0000-0500	Measurement with triple RHB at 6 GeV	Emery	Stored Beam & Injection
0500-0700	Injector training (23-07)	LaBuda/Orne	Limited Injection
0700-0800	Prepare for User beam	OPS	Stored Beam & Injection