

Machine Studies

Draft Schedule for Run03-7, 2019

November 11th 0800 – November 12th 0800

Time	Descriptions	Studiers	SR Status
Monday, November 11, 2019			
0800-0810	Collect XBPM orbit data	OPS	Stored Beam & Injection
0810-0930	Gap Scans and update IDGapFF look-up tables	Hahne	Stored Beam & Injection
0930-1130	Linac console test (07-15)	Fystro/ Berkland	Limited Injection
0930-1130	SR converter swap safety observation	Puttkammer	No Beam
0930-1130	Inspect/trace SR Interlock cables for Zone A	Ruan	No Beam
0930-1130	Troubleshoot S36 DCCT	Keane	No Beam
1000-1130	PAR fundamental digital LLRF testing	Berenc	Limited Injection
1100-1200	Change out Pre-Amp phase shifter at L5	Meyer	Limited Injection
1200-1330	PAR fundamental digital LLRF testing with Beam	Berenc	Limited Injection
1200-1500	Test TFB with 324 fill pattern	Yao/DiMonte	Limited Injection
1330-1500	Injector training (07-15)	LaBuda/Orne	Limited Injection
1500-1800	L3 charge optimization	Shang/ YineSun	Limited Injection

1800-2200	APS-U BPM study	Sereno et al.	Stored Beam & Injection
2200-2300	Injector training (15-23)	Weyer/Berg	Limited Injection
2300-2400	Hybrid Injection Optimization	Emery/Xiao	Stored Beam & Injection
Tuesday, November 12, 2019			
0000-0200	Hybrid Injection Optimization	Emery/Xiao	Stored Beam & Injection
0200-0700	6 GeV setup	Emery/Xiao	Stored Beam & Injection
0700-0800	Prepare for User beam	OPS	Stored Beam & Injection