

# Machine Studies Schedule

Schedule for Run01-8, 2024

Tuesday, July 9 – Wednesday, July 10

Tuesday, July 09, 2024			
Time	Description	Studios	SR Status/Notes
08:00-09:00	Prepare for SR Zone A access	MCR	No beam
09:00-13:00	Zone A access to adjust limit switches for 8ID-US	MD Group personnel	No beam
09:00-13:00	Download PSS code at 7ID and 12ID	Phil McNamara	No beam
09:00-10:00	Prepare for Linac access	MCR	No beam
10:00-10:30	Access Linac to remove water load	MOM/MCR	No beam
10:30-11:30	Recover Linac	MCR	No beam
11:30-13:00	Linac RF switch to K3-Down mode	MCR	No beam
13:00-14:30	Recover SR	MCR	No beam
13:00-17:00	Replace LFB cables and verify with 1 bunch stored	Adam Brill	No beam/Stored
15:00-17:00	Operator training	MCR	Limited Inj
19:00-21:00	Operator training	MCR	Limited Inj
21:00-24:00	Vacuum conditioning	MCR	Stored

Wednesday, July 10, 2024			
Time	Description	Studios	SR Status/Notes
00:00-07:00	Vacuum conditioning	MCR	Stored
07:00-08:00	Prepare for User Operations	MCR	Limited Inj