

Machine Studies

Draft Schedule for Run03-10, 2025

November 17 0800 – November 18 0800

Time	Descriptions	Studiers	SR Status
Monday, November 11, 2025			
0830-0930	Replace strobe for K1	Meyer	No Injection
0830-1000	PEM testing/ ioc reboots	Fystro/Paskvan	Limited injection
0830-1000	S03 FOFB synthetic measurements	Cheng	No Beam
0830-1030	PAR RF-1 digital LLRF adjustments	Berenc	No Injection
0830-1030	Update firmware	Kreps	No Beam
0900-1100	Take data on pulsing S:IS1	Puttkammer	No Beam
0900-1100	Test slow-MPS dump (kicking SR kickers and DK)	Paskvan	No Beam
0900-1200	Laser alignment	Dooling	Access Linac
0930-1130	Replace thermocouples	Weghorn	Access Zone D
1000-1200	Test K6 chassis	Yang	Limited injection
1130-1300	SR magnet recovery	Ops	Limited injection
1230-1530	Linac console testing	Lawson/Fystro	Limited injection

1530-1600	Orbit with S:M1 with lowered set point with I= 2 mA; Punch down S28BV8; Test some BTS one-iteration trajectory correction buttons	Emery	Limited Injection
1600-1800	PAR RF fundamental	Mohsen	Limited Injection
1600-1800	Operator SR training (08-18)	Ops	Limited-injection
1800-2000	Injector training (18-06)	Ops	Limited Injection
2000-2400	DA optimization	Borland, Kuklev, Emery	Stored beam & injection
Tuesday November 18, 2025			
0000-0400	HOM search	Kallakuri, Emery	Stored beam & injection
0400-0500	Open		Stored beam & injection
0500-0600	SR set up	Emery	Stored beam & injection
0600-0800	Injector training/prepare for user beam	Ops	Stored beam & injection