

Machine Studies

Draft Schedule for Run03-9, 2025

November 10 0800 – November 11 0800

Time	Descriptions	Studiers	SR Status
Monday, November 10, 2025			
0830-0900	Reboot iocbacnet	Smith	Limited impact
0830-1030	Update SR firmware	Kreps	No Beam
0830-1030	B:IS measurements	Abid	No Injection
0830-1030	Fix S12:13 temp readbacks	Ruan	No Beam
0900-1000	Reboot iocsrmon	DiMonte	No Beam
0900-1100	Investigate S17 ioc pump warnings	Clute	Access Zone B
0930-1100	Replace S35BM ion pump cable	Vacuum	Access Zone F
1100-1230	Recover SR magnets	Ops	No Beam
0900-1100	PAR fundamental (with linac beam)	Berenc	Linac + PAR beam
0900-1100	Test of PAR and Booster bypass (no beam in bypass)	Sun	Linac + PAR beam
1100-1200	Test of PAR and Booster bypass (beam in bypass)	Sun	Linac beam
1200-1400	PAR RF12	Mohsen	Linac + PAR beam
1400-1500	Check of SBPMs restore (and other	Emery, Cheng,	Stored beam &

	sundry items)	Wang	injection
1500-1600	Test of SRorbitConfig	Shang	Stored beam & injection
1600-1800	Operator SR training (08-18)	Ops	Limited injection
1800-2000	Injector training (18-06)	Ops	Limited Injection
2000-2400	FOFB	Carwardine	Stored beam & injection
Tuesday November 11, 2025			
0000-0400	DA optimization	Borland, Kuklev, Emery	Stored beam & injection
0500-0600	SR set up	Emery	Stored beam & injection
0600-0800	Injector training/prepare for user beam	Ops	Stored beam & injection