

Machine Studies

Draft Schedule for Run01-9, 2026

March 30 0800 – March 31 0800

Time	Descriptions	Studios	SR Status
Monday, March 30, 2025			
0800-0900	Response matrix measurement at 10 mA. Injection stops at 0830h. Stored beam present till 0900h if needed.	Dick	Stored beam & injection
0900-1000	Reboot siocrunctrl2	Shifu	No Beam
0830-0930	LEA ioc work. No Impact on SR	Grass	Part Stored beam
0900-1100	Replace pump HMI. Limited impact	Wright	No Beam
0900-1300	Install a waveguide shorting plate at RF2, swap amplifier unit in S36-C1 SSA, re-orientate S37 hybrid	RF group	No Beam
0930-1100	Test the S38 collimator viewport camera	Dooling	Access Zone F
1100-1200	Recover BTS and SR	OPs	No Beam
1200-1400	BTS emittance measurement. Beam in BTS only	C. Xu Shang	No Beam
1200-1400	new PAR BDM scope	Mohsen, Dooling	No Beam
1200-1400	SR magnet conditioning tests	Soliday Emery	No beam
1400-1600	Some bpm offset; check of BLS feedforward GUI functions; sundry items	Emery	Stored beam & injection
1600-1800	Operator training	Ops	Stored beam &

			injection
1800-2000	Operator training	Ops	Stored beam & injection
2000-2400	Consolidation of lifetime improvements from 24-family MOBO	Kuklev Borland Emery	
Tuesday March 31, 2025			
0000-0400	FOFB effectiveness at different MOFB_FOFB different gains and rates	Carwardine	Stored beam & injection
0400-0600	SR set up	Emery	Stored beam & injection
0600-0800	Injector training/prepare for user beam	Ops	Stored beam & injection