

Machine Studies

Schedule for Run 1999

August 30, 08000 — Sept. 01, 1999,0800

Time	Descriptions	Studiers	SRStatus
	Monday, August 30		
0800-1500	RF Parallel mode studies	Nassiri Horan	no beam
1200-1300	RF4 orphan load flow meter replacement	Swetin	Concurrent
0800-1200	Linac access, circulator replacement Linac ready by 1300	Nassiri Grelick	Concurrent
0800-1000	Various PS work	Carwardine	Concurrent
1200-1430	Booster access, repair RF tuner	Bromberek	Concurrent
0800-1000	Zone-B access, move BM14 Xbpm blades	Singh Mohan Deming	Concurrent
1500-2300	17ID Blades alignment, AM steering	Singh Decker Mohan	Stored beam & injection
2300-2400	36.2/16.3 SR lattice studies	Emery Harkay	Stored beam & injection
	Tuesday, August 31		
0000-0700	Continue 36.2/16.3 lattice studies SR must return to OPS by 0700	Emery Harkay	Stored beam & injection
0700-0800	Prepare for shielding verification	OPS	Stored beam & injection

Time	Descriptions	Studiers	SRStatus
0800-1000	4ID Shielding verification	Mohan	Stored beam & injection
1000-1300	BM14 re-calibration	Singh Decker	Stored beam & injection
1300-1500	re-commissioning 6ID/35ID Bergoz BPMs	Singh CYao	Stored beam & injection
1500-1900	Monopulse electronics studies	Decker Lill	Stored beam & injection
1900-2300	Y-emittance controllaw test	Emery	Stored beam & injection
2300-2400	Application test, including SR septum scan, Cherekov detector scan...	Emery	Stored beam & injection
	Wednesday, Sept. 01		
0000-0300	Continue application test	Emery	Stored beam & injection
0300-0700	18ID feed forward test	Emery	Stored beam & injection
0700-0800	Ready for user operations	OPS cyao	Stored beam & injection