
Machine Studies 

Draft Schedule for Run01-3, 2021
February 8th 0800 – February 9th 0800

Time Descriptions Studiers SR Status

Monday, February 8, 2021

0800-0810 Collect XBPM orbit data OPS Stored Beam 
& Injection

0810-0930 Gap Scans and update IDGapFF look-up 
tables

Hahne Stored Beam 
& Injection

0930-1000 Reboot 6ID MOXA Smith No Beam

0930-1130 Troubleshoot S6 canted supply issues Jordan No Beam

0930-1130 Replace +5v supplies (S8,9, 11) Vargas/Vanis No Beam 

0930-1130 Fix exhaust fan in SR S7 converter 
cabinet 1 

Meier No Beam

1000-1100 PAR shielding mapping Wienands, et al Access PAR

1000-1100 ITS cable work Meyer Access ITS

1030-1100 Remove matching networks Brill Access Zone 
F

1030-1100 Check S38 cavity thermocouples Wright Access Zone 
F

1100-1200 Recover SR and injectors. Verify 
injection.

OPS No Beam

1200-1230 Set up Dimtel in sectors 2 and 35 Brill 6 GeV Beam 
No Injection



1200-1230 Set up 6 GeV. Fill 324 bunches Emery Stored Beam 
& Injection

1230-1830 RG1 study Yine Shang 
Borland Fystro 
Huang

6 GeV Beam 
but no 
injection

1230-1630 6 GeV studies, ID perturbation Emery Xiao 6 GeV Beam 
No Injection

1730-1830 Setup SR for 7 GeV. Test with injected 
beam a short time at 1830

Emery Xiao No Beam & 
No Injection

1830-2130 Booster chromaticity. Vary rf frequency. Yao Shang No Beam & 
No Injection

2130-0130 Dimtel feedback sector 2. Check running 
sector 35 and 2 together as x and y planes.

Emery Kallakuri Stored Beam 
& Injection

Tuesday, February 9, 2021

0130-0500 6 GeV studies, single bunch instability. 
Use Dimtel in both planes

Emery Xiao 
Kallakuri 

6 GeV Beam 
& Injection

0500-0600 Connect P0 feedback, setup up for 7 GeV Brill Emery Stored Beam 
& Limited 
Injection

0500-0700 Booster training Grodecki/Kimbro Limited 
Injection

0700-0800 Prepare for User beam OPS Stored Beam 
& Injection


