
Machine Studies 

Draft Schedule for Run01-9, 2023
March 27th 0800 – March 28th 0800

Time Descriptions Studiers SR Status

Monday, March 27, 2023

0800-0810 Collect XBPM orbit data OPS Stored Beam &
Injection

0900--1600 Install IDs at 13ID MD Access Zone B

1000-1130 APS-U contractor tours Erdman Authorized 
Access Zone B

1000-1200 Johnson controls work Wright No Beam S23-30
PS at zero

0815-1015 Testing the new Linac timing system with
the Linac BPMs

Hong Limited 
Injection

0900-1300 PAR Harm SSA, high charge Smith, Harkay, 
Calvey

Limited 
Injection

1300-1500 Linac training (07-15) LaBuda/ 
Novencido

Limited 
Injection

1500-1700 Booster training (15-23) Weber/Ronzhin Limited 
Injection

1700-1730 SR recovery (ID work is supposed to 
finish at ~1600h)

Ops Stored Beam &
Injection

1730-1800 ID13 BPLD verification Sereno Stored Beam &
Injection

1730-1900 S37 scraper conditioning, topup Dooling Stored Beam &
Injection

1900-2100 SCU1 external correctors, topup Emery Stored Beam &



Injection

2100-2400 ABO study in linac Kuklev Stored Beam &
Injection

Tuesday, March 28, 2023

0000-0300 6 GeV RHB-S7S37 scraper lattice optics Emery Limited 
Injection

0300-0500 Stripline Kicker measurement using 
Dimtel

Emery Stored Beam & 
Injection

0500-0700 Linac training (23-07) Weyer/Schiltz Limited 
Injection

0700-0800 Prepare for User beam OPS Stored Beam & 
Injection


