

# Machine Studies

## Schedule for Run1-10,2000

March 21, 0800 -1600

<b>Time</b>	<b>Descriptions</b>	<b>Studiers</b>	<b>SRStatus</b>
	<b>Tuesday, 03/21/00</b>		
<b>0800-1200</b>	<b>Scrape down studies of hybrid bunch fill pattern</b>	<b>Decker</b>	<b>Stored beam and injection</b>
<b>1200-1230</b>	<b>Software script test</b>	<b>Emery</b>	<b>no beam</b>
<b>1200-1300</b>	<b>Check out SR BPM selftest</b>	<b>Erwin</b>	<b>no beam</b>
<b>1200-1330</b>	<b>Test and fix S36 Cavity turbo pump controller problem. Control access to Zone-F may needed</b>	<b>Bromberek</b>	<b>no beam</b>
<b>1200-1400</b>	<b>Operator qualification</b>	<b>Yao OPS</b>	<b>Stored beam and injection</b>
<b>1400-1530</b>	<b>Couple bunch motion measurement using ADC750</b>	<b>Emery</b>	<b>Stored beam and injection</b>
<b>1530-1600</b>	<b>Ready for user beam</b>	<b>OPS</b>	<b>Stored beam and injection</b>