

# Machine Studies

## Schedule for Run1-4,2000

Feb. 8, 0800 -1600

<b>Time</b>	<b>Descriptions</b>	<b>Studiers</b>	<b>SRStatus</b>
	<b>Tuesday, 02/08/00</b>		
<b>0730-1130</b>	<b>Linac to booster injection</b>	<b>Sereno</b>	<b>No injection</b>
<b>0800-0900</b>	<b>reboot all vp ioc's</b>	<b>Gunderson</b>	<b>No injection</b>
<b>0800-1100</b>	<b>Investigate S39AV3 USDac problem</b>	<b>Fors</b> <b>Donkers</b>	<b>No injection</b>
<b>0800-1100</b>	<b>Investigate RF1/RF4 klystron problem</b>	<b>Horan</b> <b>Bromberek</b>	<b>No injection</b>
<b>1100-1130</b>	<b>Recover Stored beam</b>	<b>OPS</b>	<b>Stored beam and injection</b>
<b>1130-1230</b>	<b>SR MPS dump data test</b>	<b>Borland</b>	<b>Stored beam and injection</b>
<b>1230-1530</b>	<b>Shielding verification for 4ID with 30 mA beam</b>	<b>Mohan</b>	<b>Stored beam and injection</b>
<b>1530-1600</b>	<b>Ready for user beam</b>	<b>Yao</b> <b>OPS</b>	<b>Stored beam and injection</b>