

Machine Studies

Schedule for Run1-6,2000

Feb. 22, 0800 -1600

Time	Descriptions	Studios	SRStatus
	Tuesday, 02/22/00		
0800-0900	Check 352 MHz signal to timing system	Lenkszus	No beam
0800-0900	Convert uplinks to Control System switches at S22 to Gigabit Ethernet	Stejskal	No beam
0800-1030	USDac test	Fors Donkers	Stored beam and injection
1030-1230	Xbpm tests	Singh Erwin	Stored beam and injection
1230-1430	Shielding verification	Mohan	Stored beam and injection
1430-1530	Momentum aperture measurement	Emery	Stored beam and injection
1530-1600	Ready for User beam	OPS	Stored beam and injection