

Machine Studies

Schedule for Run3-3,2000

July 15th, 0800 - August 15th, 1600

Time	Descriptions	Studiers	SRStatus
	Tuesday, 08/15/00		
0800-0900	Swap/fix S33A:S1 and S31A:S2 problem	Carwardine PS	No beam
0800-0900	Diagnose S2/3 communication problem	Carwardine PS	No beam
0800-0900	Waveguide switch to RF2, validation and test	Horan Nassiri	No beam
0900-1300	4nm Emittance lattice study	Emery	Stored beam and injection
1300-1330	Waveguide switch back to RF1/3 (in parallel with SR magnet conditioning)	Horan Nassiri	No beam
1330-1530	SR injection efficiency study	Emery	Stored beam and injection
1530-1600	Ready for User beam with singlet bunch fill pattern	OPS	Stored beam and injection