

Machine Studies

Schedule for Run3-4,2000

August 22th, 0800 - 1600

Time	Descriptions	Studios	SRStatus
Tuesday, 08/22/00			
0800-0815	18ID radiation monitor trip test.	Yao	Stored beam and injection
0815-1100	reboot all VP iocs	MacLean	No beam
0815-1100	Control access to Zone-F to replace a blower in S40 and RF system test without beam afterwards	Nassiri Bromberek	No beam
0815-1100	S2/3 communication troubleshooting	Fors	No beam
0815-1100	Replace Griswand units in S1, S39	Putnam	No beam
1100-1330	4 nm emittance lattice studies	Emery	Stored beam and injection
1330-1530	Shielding verification	Mohan	Stored beam and injection
1530-1600	Ready for User beam with singlet bunch fill pattern	OPS	Stored beam and injection