

Machine Studies

Schedule for Run3-9,2000

September 26, 0800 - 1600

Time	Descriptions	Studios	SRStatus
	Tuesday, September 12		
0800-0900	Investigate problem with RF4 collector interlock	Horan	No beam
0800-0900	Investigate intermittent changes in RF2 power phase loop	Horan	No beam
0800-0930	Split the S2/3 Gespac reset line	Maclean Donkers	No beam
0800-1030	Test new corrector DAC control chip in S4/5	Fors	No beam
1030-1130	Scrape down of hybrid bunch fill pattern	Decker	Stored beam and injection
1130-1330	Orbit correction parameters study	Decker Singh	Stored beam and injection
1330-1530	Impedance measurement of ID VC with 8mm gap	Emery	Stored beam and injection
1530-1600	Ready for User beam with 6+8X7 hybrid bunch fill pattern	OPS	Stored beam and injection