

Machine Studies

Schedule for Run1-8,2001

March 6, 0800 - 1600

Time	Descriptions	Studiers	SRStatus
	Tuesday, 03/06/01		
0800-0900	ID encoder study for feedforward	Mohan	No beam
0800-0900	Measure P0 timing reference signal	Lenkszus	No beam
0900-1000	Swap out DSP board on iocs1fb	Lenkszus	No beam
0800-1000	Check and fix S9A:V4 supply polarity problem	Carwardine PS group	No beam
0800-1030	RF shutter test preparation (All RF stations Off)	Horan Nassiri	No beam
1030-1230	Operator re-qualification	Yao Weyer	Stored beam and injection
1230-1530	DBPLD test	Singh Pietryla	Stored beam and injection
1530-1600	Ready for user beam	Ops group	Stored beam and injection