

Machine Studies

Schedule for Run3-4,2001

August 21, 0800 - 1600

Time	Descriptions	Studios	SRStatus
	Tuesday, 08/21/01		
0800-0815	RF3 HVPS IOC reboot	Dimonte	No beam
0815-0915	Tying Johnson controls, control devices near 514	Andrew Stevens	No beam
0815-0915	Re-install UPS on 6ID FE EPS/PSS	Friedman	No beam
0815-0900	Increase memory of iocsrscope	Gunerson	No beam
0815-1015	Change out more griswolds in the absorber circuits	Putnam	No beam
0815-1015	Backflush the water path for S27B:Q4	Carwardine	No beam
0815-1015	Repair water leak in S4A:V2	Carwardine	No beam
0815-0845	Waveguide switch to RF2/4	Horan	No beam
0815-1015	Investigate Dac problem with S32/33	Carwardine	No beam
0815-1200	Continue fiber receiver installation.	Hillman	No beam
0815-1200	Continue bypassing water OT interlock in Zone E	Fors	No beam
0815-1100	Verify wiring of booster bypass PSs	Hillman	No beam
1100-1200	Booster RF frequency change test	Sereno	No beam
0845-1200	RF conditioning without beam	Horan Grelick	No beam
1200-1330	RF conditioning beam	Horan Grelick	Stored beam and injection

Time	Descriptions	Studiers	SRStatus
1200-1330	Operator training	Sawatski OPS	Stored beam and injection
1330-1530	Test various software with beam	Emery	Stored beam and injection
1530-1600	Ready for user beam	Yao OPS	Stored beam and injection
End of Studies			