

Machine Studies

Schedule for Run1-10,2002

03/26, 0800 to 16000

Time	Descriptions	Studiers	SRStatus
Tuesday 03/26/02			
0800-0900	Swap S40 cavity ion gauge, control access	Gagliano	no beam
0800-0900	Continue investigation of S32A:Q5 status error	Carwardine PS group	no beam
0800-0900	Swap the main 352MHz source and investigate noise problem in the source	Horan	no beam
0800-1000	Test new kicker settings for PAR	Borland	PAR beam
0900-1200	Detune S37 cavity, 130mA single bunch topup, injection possible between 0900 and 1000	Nassiri Singh Emery Yao	Stored beam and injection
1200-1300	Turn by turn injection data using beam-History.	C.Wang	Stored beam and injection
1300-1530	BPM polynomial tests	Singh Lenkszus	Stored beam and injection
1530-1600	Ready for user beam with top-up	OPS Yao	Stored beam and injection
End of Studies			