

Machine Studies

Schedule for Run2-2,2002

June 4th, 0000 - 1600

Time	Descriptions	Studios	SRStatus
	Tuesday, 06/04/00		
0000-0300	Collect xbpm data at 15 mm gap. (high emittance lattice)	Singh	Stored beam and injection
0300-0330	Setup SR for low-emittance	Borland	Stored beam and injection
0330-1030	Restore orbit and check top-up.	Singh Borland	Stored beam and injection
0800-1000	PAR console test. Provide beam to SR if SR beam is dumped.	OPS	Beam and no injection
0800-1500	Commission 3rd XBPM stage controller system.	Erwin	Beam and some injection
0800-1000	replace the wiring to the anti-alias filters on the interleaving DSP cards (parasitic)	Fors	Stored beam and injection
1030-1100	RF waveguide switch	RF	No beam
1100-1500	Replace MSI card on S35 (parasitic)	Pietryla	Stored beam and injection

Time	Descriptions	Studiars	SRStatus
1100-1500	SR energy calibration by resonant depolarization. (low emittance lattice)	Chae	Stored beam and injection
1500-1600	Recover for User beam and top-up	OPS	Stored beam and injection