

Machine Studies

Schedule for Run2-8,2002

July 16 0800-1600

Time	Descriptions	Studios	SRStatus
Tuesday, 07/16/02			
0800-0830	Collect xbpn data	Singh OPS	Stored beam and injection
0830-0930	Restore beam with low emittance lattice	Borland Yao	Stored beam and injection
0830-1030	Install and terminate BL-EPS to FE-EPS cable	Behrndt Travis	Stored beam and injection
0930-1230	Restore orbit	Singh	Stored beam and injection
1230-1400	Optimize injector	Borland	Stored beam and injection
1230-1430	Cavity detuning/instability test	Harkay Horan	Stored beam and injection
1430-1530	Investigate glitches on the 100 Hz moni- toring. Need to reboot SR PSCU.	Fors	Stored beam, injec- tion possi- ble

Time	Descriptions	Studiars	SRStatus
1430-1530	BPM gain correction and dispersion function measurement (parasitic)	Sajaev	Stored beam, injection possible
1530-1600	Ready for User beam, low emittance, singlet and top-up	OPS	Stored beam and injection