

Machine Studies

Schedule for Run3-9,2002

December 3rd 0000 - 1600

Time	Descriptions	Studiers	SRStatus
	Tuesday 12/03/02		
0800-0900	Look into sideband problem with RF2	Horan	Stored beam and injection
0900-1100	SR qualification test	Hill Yao	Stored beam and injection
1000-1100	Replacing a Memory DIMM in Helios. System should remain running.	Stejeskal	Stored beam and injection
0900-1000	Replace the L1 Vector Detector Module	Yonder Grelick	Stored beam and injection
1000-1300	Parasitic Booster studies	Sereno	Stored beam and injection
1100-1500	BPM history study	C.Wang	Stored beam and injection
1500-1600	Ready for user beam with 1+8x7, 2.9nm-rad and top-up	OPS Yao	Stored beam, and injection
	End of Studies		