

Machine Studies

Schedule for Run2-11,2003

August 5th, 0800 - 0800

Time	Descriptions	Studios	SRStatus
	Tuesday, 08/05/03		
0800-1000	Test the kicker readback dropout problem, requires booster beam	J. Wang	No beam
0800-1000	S13B:V3 readback problem test	Fors	No beam
0800-0900	S23A:V3 and S32A:V3 Dac chip replacement	Fors	No beam
0800-0900	Reboot iocmtime, replace FSIC module in ioc25fb	Lenkszus	No beam
0800-0900	Make modification to B:IK	Hillman	No beam
0800-1000	Test new SCR procedure	Emery	No beam
1000-1400	X-ray bpm feedforward	Singh Decker	Stored beam and injection
1400-1530	SR operator re-qualification	LaBuda	Stored beam and injection
1530-1600	Ready for 1x22 fill pattern, low emittance, and top-up	OPS Yao	Stored beam and injection