

Machine Studies

Schedule for Run2-2,2003

June 2, 1600 - June 3, 0800

Time	Descriptions	Studios	SRStatus
Monday, 06/02/03			
1600-1700	Collect X-ray bpm reference data and align X-ray bpps	Singh Erwin Hahne	Stored beam and injection
1700-1900	Reboot IOCS33VP, IOCS35VP, IOCS37VP and IOCs39VP	Stein	No beam
1700-1900	Access zone-A to investigate and repair 6ID slow valve	Gagliano	No beam
1700-1900	Access zone-E to check an ion pump	Gagliano	No beam
1700-1900	Access zone- A to replace dosimeter at sector 4	Petra	No beam
1700-1800	Swap S11B:V3 convertor	Fors PS Group	No beam
1700-1800	Access zone-E to check RTD at S31 BM	Putnam	No beam
1700-1800	Change DX9100 controllers on vacuum chamber cooling skid	Putnam	No beam
1700-2000	Access zone-A to investigate S4 undulator and remove the device if necessary	Moog	Stored beam and injection
2000-2400	SR injection transit study	Emery	Stored beam and injection
Tuesday, 06/03/03			

Time	Descriptions	Studiars	SRStatus
0000-0300	Steering in lower emittance lattice with RF frequency	Emery	Stored beam and injection
0300-0700	Setup lower emittance lattice for singlet fill. Orbit restore for 1+22S fill pattern.	Emery Singh	Stored beam and injection
0700-0800	Singlet fill pattern, low emittance, top-up user beam	OPS Yao	Stored beam and injection