

Draft Machine Studies

Schedule for Run3-10, 2003

November 27th, 0000 - November 28th, 0800

Time	Descriptions	Studiers	SRStatus
Thursday, 11/27/03			
0000-0015	Record XBPM data for user orbit.	OPS	SR Beam
0015-0200	Operator training.	OPS	Stored beam and injection
0200-0800	Open		
0800-1000	Operator training.	OPS	Stored beam and injection
1000-1500	Low emittance with +600 Hz RF topup test.	Emery OPS	Stored beam and injection
1500-1700	OPS training.	OPS	Stored beam and injection
1700-2100	ID23, ID24 xbpms.	Singh	Stored beam and injection
2100-2400	Bpm offset measurement.	OPS	Stored beam and injection
Friday, 11/28/03			
0000-0500	Bpm offset measurement. Continued.	OPS	Stored beam and injection

Time	Descriptions	Studiers	SRStatus
0500-0700	Open		
0700-0800	Ready for 0+24X1 fill pattern, low emittance, TopUp	OPS	Stored beam and injection