

Machine Studies

Schedule for Run3-13, 2003

December 15th, 1600 - December 16th, 0800

Time	Descriptions	Studiers	SRStatus
Monday, 12/15/03			
1600-1615	Record XBPM data for user orbit	OPS	SR Beam
1600-1800	PCG Laser Alignment	Yuelin Li	Linac Access
1615-1800	Troubleshoot 17ID PS2 switch problem	Friedman	Zone C Access
1615-1700	RF2->RF3 Bldg. 420 Waveguide switch	Ali Nassiri	No Beam
1615-1645	Remote reset of S22 PSCU	Phil McNamara	Risk of Beam loss
1615-1700	Swap RS-232 PLC with a RS-422 PLC linked to iocrf5cavn; reboot required.	Jim Stevens	No impact
1800-1900	Test bunch train software for next week 300mA attempt.	Borland Emery	Stored beam and injection
1900-2000	Lattice adjustment for 324 bunches.	Sajaev	Stored beam and injection
2000-2400	BPM database for 324 bunches.	Singh Decker	Stored beam and injection
Tuesday, 12/16/03			
0000-0400	Par bunch cleaning.	Sereno	Stored beam and injection

Time	Descriptions	Studiers	SRStatus
0200-0400	Booster RF scan for injection. Parallel to par bunch cleaning.	Emery Sereno	Stored beam and injection
0400-0700	CPU ramping test with the ID4 user. Last two hours parallel to OPS training with one injection possible.	Emery Smith	Stored beam and injection
0500-0700	Operator PAR console test.	Jones Shumard	Stored Beam
0700-0800	Ready for 0+324X1 fill pattern, low emittance, non-TopUp	OPS	Stored beam and injection