

Machine Studies

Schedule for Run3-4,2003

October 21, 0800 - 1600

Time	Descriptions	Studios	SRStatus
	Tuesday, 10/21/03		
0800-1000	Pull out the blanking plate from RF1	Bromberek	No beam
0800-0815	remove a current shunt at 9BM	Behrndt	No beam
0800-1000	Continue S9A:H3 CMPSI card testing	Fors	No beam
0800-1000	Investigate tripping of B:IK	Hillman	No beam
0800-1000	Check ID20 radiation monitor communication problem	Benes	No beam
0800-1000	Feedback IOCs work	Gold	No beam
0800-1000	ID11 power supply investigation	Wang	No beam
0800-1200	Soft ioc test (no impact on studies)	Evans	Stored beam and injection after 1000
0800-1200	Test bunch cleaning in the PAR (injection needed after 1000)	Borland Serenio Lill	Stored beam and injection after 1000
0800-1200	Install software patches in 24ID and 31ID (no impact on studies)	Behrndt	Stored beam and injection after 1000
1000-1200	Install new BPM timing	Singh	Stored beam and injection

Time	Descriptions	Studiars	SRStatus
1200-1500	xbpm orbit work	Singh Decker	Stored beam and injection
1500-1600	Ready for 0+24x1 fill, top-up and cogging	OPS Jones	Stored beam and injection