

Draft Machine Studies

Schedule for Run01-8, 2004

March 16th, 0800 - 1600

| Time | Descriptions | Studios | SRStatus |
|------------------|---|------------------|----------------------------------|
| | Tuesday, 3/16/04 | | |
| 0800-0815 | Record XBPM data for user orbit with topUp running | OPS | SR Beam |
| 0815-0900 | Change Bldg. 420 RF Teststand chain C configuration; requires RF1 & RF3 off | Forrestal | No Beam |
| 0815-0830 | Unplug iocs1vp and switch it to another power outlet; follow VP IOC reboot procedure if beam is stored | Varotto | Stored Beam |
| 2hrs | Linac/PAR Operator training | Jones | Limited Injection |
| | | | |
| | | | |
| 1530-1600 | Ready for 0+24X1 fill pattern, low emittance, TopUp | OPS | Stored beam and injection |