

Machine Studies

Schedule for Run02-05, 2004

June 21st, 0800 - June 23rd, 0800

Time	Descriptions	Studios	SRStatus
Monday, 6/21/04			
0800-0805	Record XBPM data for user orbit with TopUp running.	OPS	SR Beam
0805-0930	Undulator dosimeter replacement.	Petra	Zone A access
0805-0930	Install a piece of rad hardened cabling for test.	PS group Sprau	Zone A access
0805-0930	Zone A MPEOB work.	McNamara	No beam
0805-0930	Injector operator training.	Leeson Grodecki Forth	No beam
0805-0930	Replace transmitter in PSS for 2-ID-D.	Dortwegt	No beam
0930-1230	Operator testing, linac requalification.	Pasky	No injection
1230-1630	Test injection and bunch purity.	Pasky Ser- eno Borland Smith Grelick	Stored beam and injection
1630-2000	Setup 24 bunches and "punch down" S38-S39 quads	Sajaev	Stored beam and injection
2000-2400	Setup user orbit.	Decker	Stored beam and injection
Tuesday, 6/22/04			

Time	Descriptions	Studiers	SRStatus
0000-0400	Increased energy resolution lattice test I.	Emery Sajaev	Stored beam and injection
0400-0800	Damping lattice test. Need to swap polarity of 4 quads at the supply and recover after the study	Guo Sajaev	Stored beam and injection
0800-0930	Injector training.	Leeson Grodecki Forth	No injection
0930-1230	Operator testing, linac requalification.	Pasky	No injection
1230-1400	Test transmitter enable mode on CMPSI card.	Fors Lenks- zus Laird	Stored beam and injection
1400-1700	Diagnose B:H3 current jump problem after reboot.	Yao Lenks- zus Fors	Stored beam and injection
1700-1900	Implement CPU fixes.	Emery	Stored beam and injection
1900-2300	Increased energy resolution lattice test II.	Borland Emery	Stored beam and injection
2300-2400	Xbpm tests.	Decker	Stored beam and injection
Wednesday, 6/23/04			
0000-0700	Xbpm tests (continued).	Decker	Stored beam and injection
0700-0800	Ready for 24 singlets fill pattern, TopUp	OPS	Stored beam and injection