

Machine Studies

Schedule for Run02-11, 2005

August 8th 1600 - August 9th 0800

Time	Descriptions	Studiers	SRStatus
Monday, 8/8/05			
1600-1610	Collect XBPM orbit data	OPS	Stored Beam & Injection
1610-1630	Set-up and store 0+24*1	OPS	Stored Beam & Injection
1630-1830	Feedforward Software Tests	Hairong/ Decker	Stored Beam & Occ. Inj.
1830-2130	RTFB tests	Singh/ Decker/ Carwardine	Stored Beam & Occ. Inj.
2130-2330	Orbit recovery in 24 bunch	Singh/ Decker	Stored Beam & Injection
2330-2400	Collect feedforward data	Decker/ Singh	Stored Beam & Occ. Inj.
Tuesday, 8/9/05			
0000-0130	Collect feedforward data	Decker/ Singh	Stored Beam & Occ. Inj.
0130-0500	HOM Studies, various fill patterns, 100mA RF CAVITY TURBO PUMPS NEEDED	Harkay	Stored Beam & Injection
0500-0700	SR Training/Testing	D. Gagliano	Stored Beam & Injection
0700-0800	Prepare for User beam 0+24*1 Top-Up	OPS	Stored Beam & Injection