

# Machine Studies

## Schedule for Run03-3, 2005

October 18th 0800 - October 19th 0800

<b>Time</b>	<b>Descriptions</b>	<b>Studiers</b>	<b>SRStatus</b>
<b>Tuesday, 10/18/05</b>			
0800-0810	Collect XBPM orbit data.	OPS	Stored Beam & Injection
0810-0900	Repair water leak on RF4 klystron supply.	Ferry	No beam
0810-0840	32ID PSS end-to-end test.	Emerson	No beam
0900-1100	Booster training.	S. Flood	Limited injection
0900-1000	32ID sheilding verification. Parallel to booster training.	Ramanathan	Stored beam
1000-1100	Connect and test remote controlled attenuator. Parallel to Booster training.	Schroeder Gold	Stored beam
1200-1500	Test PAR and Booster valve interlocks.	Quock	Injection Possible
1100-1700	Combo lattice tune-up. Parallel to Test valve interlocks.	Borland Sajaev	Stored beam & injection
1700-1800	Test bunch cleaning waveform delay.	Yao	Stored beam & injection
1800-2200	Phase detector studies.	Erwin Pasky	Limited injection
1800-2400	X-ray bpm scans.	Decker	Stored beam & injection
<b>Wednesday, 10/19/05</b>			
0000-0200	X-ray bpm scans (continued).	Decker	Stored beam & injection
0200-0400	S37 scraper conditioning. Parallel to linac training.	Harkay	Stored beam
0200-0400	Linac training.	Poncin	Limited injection

<b>Time</b>	<b>Descriptions</b>	<b>Studiers</b>	<b>SRStatus</b>
<b>0400-0700</b>	<b>Injection optimization.</b>	<b>Emery Sajaev</b>	<b>Stored beam &amp; injection</b>
<b>0700-0800</b>	<b>Prepare for User beam</b>	<b>OPS</b>	<b>Stored Beam &amp; Injection</b>