

Machine Studies

Schedule for Run03-5, 2005

November 8th 0800 - November 9th 0800

Time	Descriptions	Studios	SRStatus
Tuesday, 11/8/05			
0800-0810	Collect XBPM orbit data	OPS	Stored Beam & Injection
0810-0845	Install film badges inside RF2 klystron garage	Horan	No beam
0810-0840	Reboot all SR IOCs.	Varotto	No beam
0900-1100	23ID-B shielding verification.	Ramanathan	Stored Beam & Injection
1100-1500	Prototype BPM testing with beam.	Pietryla Shang	Stored Beam & Injection
1500-1700	Work on PEM for removing RTFB devices.	Shang	Stored Beam & Injection
1700-1900	Testing startup scripts.	Shang	Stored Beam & Injection
1900-2400	Orbit recovery and xbp work.	Decker	Stored Beam & Injection
Wednesday, 11/9/05			
0000-0200	Orbit recovery and xbp work (continued).	Decker	Stored Beam & Injection
0200-0400	Booster training	S. Flood	Limited SR injection
0400-0700	Injection kicker calibration.	Guo	Limited SR injection
0700-0800	Prepare for User beam	OPS	Stored Beam & Injection