

Machine Studies

Draft Schedule for Run02-13, 2006

August 25th 0800 - August 26th 0000

Time	Descriptions	Studios	SRStatus
	Friday, 8/25/06		
0800-0810	Collect BPM orbit data	OPS	Stored Beam & Injection
0810-1000	24ID shielding verification.	Randall	Stored Beam & Injection
1000-1100	Test new timing for direct injection.	Sereno	Stored Beam & Injection
1100-1400	Setup RHBS lattice for next run.	Sajaev Emery	Stored Beam & Injection
1100-1300	Setup new pinhole and take reference measurements. Parallel to RHBS lattice.	Yang	Stored Beam & Injection
1400-1700	Setup orbit for RHBS lattice.	Singh	Stored Beam & Injection
1700-1900	Test single bunch feedback.	Yao	Stored Beam & Injection
1900-2100	Bunch length vs. RF voltage measurements.	Harkay	Stored Beam & Injection
2100-2400	Thermal scan Zone A-C PS	Puttkammer	No Beam
2100-2300	Booster ramping PS noise study. Parallel to thermal scans.	Feng	No Beam