

Machine Studies

Draft Schedule for Run02-5, 2006

June 27th 0800 - June 28th 0800

Time	Descriptions	Studiers	SRStatus
Tuesday, 6/27/06			
0800-0810	Collect BPM orbit data	OPS	Stored Beam & Injection
0810-0900	Linac requalification	Forth	No Injection
0810-0930	PSS end to end test at 21ID	McNamara	No Beam
0810-0900	Replace SCDU for S9B:P5	Erwin	No Beam
0900-....	Condition L4 without affecting beam in linac.	RF	
0930-1000	Inject beam into storage ring.	OPS	Stored beam & injection
1000-1300	S21 ID shielding verification.	Randall	Stored beam & injectiton
1300-1600	X-ray bpms study.	Decker	Stored beam & injection
1600-1700	Canted undulator steering training.	OPS	Stored beam & injection
1600-1700	Reboot ioclid3 change Linac waveguide configurations (parasitic to steering training)	Pasky Varotto	Limited injection
1700-2100	Booster orbit correction with repaired bpms.	Sereno	Limited injection
2200-2400	Set up hybrid mode and correct beta functions.	Sajaev	Stored beam & injection
Wednesday, 6/28/06			
0000-0100	Set up hybrid mode (continued).	Sajaev	Stored beam & injection
0100-0300	2hrs SR training	S. Flood	Stored Beam & Injection

Time	Descriptions	Studiers	SRStatus
0300-0700	OPEN		
0700-0800	Prepare for user Beam	OPS	Stored Beam & Injection