

# Machine Studies

## Draft Schedule for Run02-5, 2006

June 27th 0800 - June 28th 0800

<b>Time</b>	<b>Descriptions</b>	<b>Studios</b>	<b>SRStatus</b>
	<b>Tuesday, 7/4/06</b>		
<b>0800-0810</b>	<b>Collect BPM orbit data</b>	<b>OPS</b>	<b>Stored Beam &amp; Injection</b>
<b>0810-1000</b>	<b>IS1 jitter measurement.</b>	<b>Emery</b>	<b>Stored beam &amp; injection</b>
<b>1000-1400</b>	<b>Xbpm studies.</b>	<b>Decker</b>	<b>Stored beam &amp; injection</b>
<b>1400-1800</b>	<b>bpm studies.</b>	<b>Singh</b>	<b>Stored beam &amp; injection</b>
<b>1800-2100</b>	<b>OPEN</b>		
<b>2100-2300</b>	<b>Booster training.</b>	<b>Poncin</b>	<b>Limited injection</b>
	<b>Wednesday, 7/5/06</b>		
<b>0000-0700</b>	<b>OPEN</b>		
<b>0700-0800</b>	<b>Prepare for user Beam</b>	<b>OPS</b>	<b>Stored Beam &amp; Injection</b>